1. MAL blue book prototyping development plan
1.1. Overview

This document describes the different tasks shared between ESA and CNES to achieve the MAL blue book prototyping.
The initial development shall follow the CCSDS Blue book prototyping requirements to validate two independent implementations of the MAL specification.

The different tasks necessary to achieve this prototyping exercise are described in the paragraph 5 of the CCSDS SM&C document roadmap.
The detailed specification of the MAL tests to be implemented is given in the MAL prototyping plan.
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1.2. development plan
Here after the tasks necessary for MAL blue book prototyping exercise :

· T1.1 : MAL blue book final update including ServiceSchema.xsd; deadline : 13/07/2009; agency : ESA.

· T1.2 : MAL prototyping plan final update and Java MAL API Magenta book update; deadline :  21/08/2009; agency : CNES
· T2.1 : Initial Reference TestBed (technical choices : ant; separated test processes); deadline : 07/09/2009; agency CNES or ESA
· T2.2 : independent production : MAL API + MAL implementation + Test Service API + service stubs/skeletons + Security API + Standard transport API; deadline 21/09/2009; CNES and ESA in parallel
· T2.3 : shared production : Test Application + Security Implementation + Transport adapter implementation; deadline 05/10/2009; CNES or ESA

· T3 : test execution, validation and report production (automated report & demonstration report); deadline 15/10/2009; CNES with ESA
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